
RE: EPA Review of 25 February 2011 Deliverables for WGSL
Whelan, Joseph  
to: 
Stephen Tyahla 
03/11/2011 05:44 PM 
Cc: 
"steven.chang@doh.hawaii.gov", "stuart.yamada@doh.hawaii.gov", "alec.wong@doh.hawaii.gov", 
"lene.ichinotsubo@doh.hawaii.gov", Steve Armann, David Wampler, Andrew Helmlinger, Rich Vaille, 
Steve Wall, Bret Moxley 
Show Details 
 
Steve, 
  
                Please see WMH response to your requests for information contained within sections 3 & 4 below.  Let 
me know if you have any questions. 
  
                Best regards, 
  
  
                Joe 
  
From: Tyahla.Stephen@epamail.epa.gov [mailto:Tyahla.Stephen@epamail.epa.gov]  
Sent: Friday, March 04, 2011 2:47 PM 
To: Whelan, Joseph 
Cc: steven.chang@doh.hawaii.gov; stuart.yamada@doh.hawaii.gov; alec.wong@doh.hawaii.gov; 
lene.ichinotsubo@doh.hawaii.gov; Armann.Steve@epamail.epa.gov; Wampler.David@epamail.epa.gov; 
Helmlinger.Andrew@epamail.epa.gov; Vaille.Rich@epamail.epa.gov; Wall.Steve@epamail.epa.gov; 
Moxley.Bret@epamail.epa.gov 
Subject: EPA Review of 25 February 2011 Deliverables for WGSL 
  
Joe,  
 
We have reviewed the revised plans and documents you provided by e-mail on February 25, 2011, under 
cover of your letter of the same date.  We also received and reviewed the CQA report for the 
southwestern portion E6 liner repair that you sent by a separate e-mail that same date.  Thank you for 
your prompt submissions.  
 
Our response to each is as follows:  
 
1)  “Description of collection & treatment associated with liquid located behind the temporary 
berm” (AOC paragraph 19.d.)—APPROVED  
 
2)  “Work plan for managing any potential hydraulic head in the Cell E6 location” (AOC 
paragraph 19.e.) —Report is APPROVED; this item of the Work is now considered complete.  
 
3)  “Work plan for restoration of the existing sedimentation basin” (AOC paragraph 19.h.) —
APPROVED; but need WMH concurrence on completion schedule.  WMH’s revised plan (GEI letter of 
February 21, 2011) suggests work should be completed by March 14, 2011.  Please confirm if this is 
your proposed deadline or if you wish to propose another date for completing this item of the Work. 
[Whelan, Joe] Due to the continuing sporadic rain events over the past few weeks, rehabilitation of the 
sedimentation basin has been delayed by storm water accumulating within said basin.  WMH proposes a 
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new deadline of May 15, 2011 to have this work completed.  This date should account for the expected 
end of the rainy season. 
 
4)  “Work plan for the beach assessment and material recovery actions” (AOC paragraph 19.i.)—
APPROVED; however, please provide the “hotline” phone number and a list of who it was given to or 
how it was posted or otherwise advertised so that the general public is aware of the hotline. [Whelan, 
Joe] The hot line number is 808 668 2985, and has been published in our printed and televised news 
releases. 

5)  “Updated Storm Water Management & Contingency Plan” (per Condition 4 of EPA’s January 
28, 2011 e-mail that provided conditional approval for re-opening Cell E6)—APPROVED  
 
6)  E6 Liner Repair Deadline:  EPA concurs with WMH’s request of  May 15, 2011 as the deadline 
for completing the liner repairs in accordance with the previously-approved “Waimanalo Gulch Landfill 
Workplan for Liner Evaluation and Repair” (Geosyntec Consultants’ letter of January 27, 2011) per 
AOC paragraph 19.f.  EPA has reviewed and approves the CQA report provided by WMH under 
separate cover for completion of repairs to the “middle sideslope liner area” (AECOM letter of February 
25, 2011). [In WMH daily reports, this same area has been referred to as the “southwestern” portion.]  
 
For your convenience, I have attached an updated deliverables tracking spreadsheet that reflects all the 
above.  Again, it does not supersede any order requirements, but is provided as a convenient tool.  
 
Please don’t hesitate to contact me with any questions.  I look forward to seeing you at the facility the 
afternoon of 10 March.  
 
Thanks,  
 
Steve Tyahla  
Stephen F. Tyahla, P.E.,CHMM 
Project Manager, RCRA Corrective Action Office 
Waste Management Division 
U.S. EPA Region IX 
75 Hawthorne Street (WST-5) 
San Francisco, CA 94105 
Ph. 415.972.3466 / Fax 415.947.3533 
tyahla.stephen@epa.gov 
 
[This email, including any attachments, may contain non-public, privileged and/or confidential information solely 
intended to be conveyed to the designated recipient(s).  If you receive this email and are not an intended 
recipient, please delete this email and its attachments immediately.  The unauthorized use, dissemination, 
distribution, or reproduction of this email and its attachments is strictly prohibited by law.]  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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